

A team was doing release planning and they decided that the next release will include all stories from **Story 1 to Story 11** (see table 2 below).

- The **velocity** range to be used for the release planning is **15-22**.
- The team works in a **2 week iteration**.
- It costs about **\$50,000 per iteration** to fund the entire team.

Calculate the estimated duration for next release. Additionally, how much will this release cost?

Table 2: Prioritized Product Backlog

Story Title	Estimate (in ideal days)
Story 1	5
Story 2	5
Story 3	8
Story 4	3
Story 5	5
Story 6	5
Story 7	3
Story 8	5
Story 9	8
Story 10	8
Story 11	3

Story 12	3
Story 13	3
Story 14	5
Story 15	8
Story 16	3
Story 17	5
Story 18	5
Story 19	8
Story 20	8

Your team is planning out the next sprint. You've chosen to fill the sprint by taking stories in priority order from the product backlog and stopping when you reach the first story that won't fit in the sprint.

Based on following details, which stories should the team commit to for a sprint?

Table 1: Prioritized story with estimated story points and total estimate in hrs of tasks for that story.

Story	Story Points	Total of Tasks Estimates
Story 1	5	16 hrs
Story 2	8	16 hrs
Story 3	5	24 hrs

Story 4	3	16 hrs
Story 5	13	32 hrs
Story 6	8	26 hrs
Story 7	5	8 hrs
Story 8	8	15 hrs
Story 9	5	12 hrs

Table 2: Capacity of Team members for given sprint

Name	# days available	Hours / day	Capacity (hrs) <i>You compute this</i>
John	3	4-5	
Matt	5	2-3	
Sally	5	4-5	
Ram	5	2-3	